

Monitoring of the project

Quality control and regular monitoring is an integral part of the project implementation. The methodology for quality control and monitoring was discussed at the kick-off meeting at TSU in March 2016. The plan for QA was up-dated and made available on the project website (<http://treasure-water.eu/>)

ALU leads on WP7 assisted by TyuSU and UA. It has advised on the risk analysis and adjustment measures and help to monitor effectiveness of activities performed. ALU and TyuSU monitor the project progress through regular reports and supervise official recognition of the developed courses and ensure correspondence of the curricula to the water sector needs.

Two monitoring events already took place:

- Monitoring of the project by the Kazakh National Erasmus+ Office (April 2016) at ENU
- Monitoring of the project by the Russian National Erasmus+ Office (May 2016) at TSU.

The PC Coordinator Dr. G. Telegina participated at the event at ENU, and Acting Coordinator Prof. E.Wagner attended the monitoring meeting at TSU. The feedback from the NEOs in Russia and Kazakhstan and EACEA were circulated and discussed by all participants, appropriate measures were taken following the recommendations: e.g. Country Coordinator for KZ was nominated; the strategy and plans for quality control and dissemination were re-considered and made available; the distribution of tasks and responsibilities within the consortium better specified (<http://treasure-water.eu/>)